
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2017

ESTIMATE SUMMARY 11:49:36

CONTID: C20962         ESTIMATE NO: 0004 PROG 2005

PCN: 20962-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH160 PASSING LANES PERCENT TIME:

PROJECT NO: SHE160A-031                   

SH160 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,009,459.13 PARTICIPATING $ $ 323,622.69

AWARD PROJECT AMT: 4,860,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,708.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

35.39%

3,236,439.30

323,622.69

323,622.69

313,914.01

$

$

$

$

1,773,019.83

0.00

1,773,019.83

0.00

1,773,019.83

-49,139.65

0.00

1,723,880.18

0.00

AMOUNT DUE 1,723,880.18 313,914.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,914.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

154.0 TIME ALLOW: 10/16/2017 ??:??:??

ORIG TIME ALLOW: 7/20/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/20/2017

09/19/2017

03/02/2017

03/30/2017

04/18/2017

04/19/2017
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

9,000.000.900

0.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

500.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

6.000

LF  

62.50000

0020 Removal of End Section 5.000

2.000

202-00037  
 

700.007.000

200.00

9.000

EACH

100.00000

0025 *Removal of Delineator 40.000

0.000

202-00090  
 

222.4040.000

0.00

99.000

EACH

5.56000

0030 Removal of Asphalt Mat 0.000

446.000

202-00220  
 

2,230.00446.000

2,230.00

2,890.000

SY  

5.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

20,000.000

SY  

1.98000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

27,941.000

SF  

1.06000

0045 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

777.78000

0050 *Removal of Ground Sign 13.000

-1.000

202-00810  
 

399.9612.000

-33.33

46.000

EACH

33.33000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

111.11000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

222.22000

0065 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0070 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

475.000

LF  

5.56000

0075 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

114.000

LF  

10.00000

0080 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

444.44000

0085 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

2,812.50000

0090 Unclassified Excavation (Complete In Place) 8,671.000

2,406.000

203-00010  
 

146,548.7111,077.000

31,831.38

12,573.000

CY  

13.23000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

150.000

CY  

62.50000

0100 Embankment Material (Complete In Place) 24,469.000

5,183.000

203-00060  
 

751,381.6829,652.000

131,337.22

37,969.000

CY  

25.34000

0105 Blading 303.000

-90.000

203-01500  
 

26,625.00213.000

-11,250.00

350.000

HOUR

125.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

43.75000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

5.000

CY  

50.00000

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

9.000

CY  

200.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5,063.000

CY  

15.00000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

815.000

CY  

10.00000

0135 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

5.97000

0136 Erosion Log Type 1 (12 In) CMO # 3 11,820.000

-2,472.000

208-00002  
 

49,077.009,348.000

-12,978.00

16,045.000

LF  

5.25000

0140 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

2,875.00000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0150 Vehicle Tracking Pad 6.000

-1.000

208-00070  
 

11,250.005.000

-2,250.00

7.000

EACH

2,250.00000

0155 Removal and Disposal of Sediment (Labor) 0.000

18.000

208-00103  
 

787.5018.000

787.50

100.000

HOUR

43.75000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

100.00000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

87.50000

0170 Erosion Control Management 30.000

3.000

208-00207  
 

2,475.0033.000

225.00

130.000

DAY 

75.00000

0175 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

625.00000

0180 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

3.000

EACH

1,666.67000

0185 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

388.89000

0190 *Modify Guardrail (Special) 0.000

0.000

210-04035  
 

0.000.000

0.00

625.000

LF  

10.11000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.340

ACRE

635.56000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.340

ACRE

3,794.44000

0205 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

9.340

ACRE

875.56000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

929.000

LB  

2.11000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,809.000

SY  

2.91000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

12.000

HOUR

166.67000

0225 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

138.89000

0230 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

161.11000

0235 Aggregate Base Course (Class 6) 0.000

1,458.530

304-06000  
 

36,346.571,458.530

36,346.57

10,617.000

TON 

24.92000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

277.000

TON 

32.64000

0245 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,626.000

TON 

32.64000

0250 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

200.00000

0255 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

700.640

403-34721  
 

69,671.64700.640

69,671.64

7,409.000

TON 

99.44000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

7,397.000

TON 

89.17000

0265 *Emulsified Asphalt (Slow-Setting) 0.000

757.000

411-10255  
 

6,517.77757.000

6,517.77

8,208.000

GAL 

8.61000

0270 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

14.000

SY  

37.50000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

48.000

CY  

150.69000

0280 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

156.94000

0285 Geogrid Reinforcement 11,206.000

992.000

506-01020  
 

59,282.2812,198.000

4,821.12

20,000.000

SY  

4.86000

0290 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

32.000

LF  

236.11000

0295 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

35.000

LF  

169.44000

0300 24 Inch Corrugated Steel Pipe 61.000

32.000

603-10240  
 

16,792.0893.000

5,777.92

93.000

LF  

180.56000

0305 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

191.67000

0310 36 Inch Corrugated Steel Pipe 25.000

0.000

603-10360  
 

5,902.7525.000

0.00

32.000

LF  

236.11000

0315 48 Inch Corrugated Steel Pipe 31.000

0.000

603-10480  
 

10,979.2731.000

0.00

31.000

LF  

354.17000

0320 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

472.22000

0325 24 Inch Steel End Section 2.000

1.000

603-30024  
 

1,593.753.000

531.25

3.000

EACH

531.25000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

590.28000

0335 36 Inch Steel End Section 1.000

0.000

603-30036  
 

661.111.000

0.00

3.000

EACH

661.11000

0340 48 Inch Steel End Section 1.000

0.000

603-30048  
 

708.331.000

0.00

1.000

EACH

708.33000

0345 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

32.22000

0350 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,541.11000

0355 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,816.67000

0360 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

16,666.67000

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

88.000

EACH

13.89000

0370 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

59.000

EACH

15.56000

0375 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

23.000

EACH

17.78000

0380 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

835.000

LF  

12.06000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

3.000

EACH

1,222.22000

0390 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,555.56000

0395 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

3.000

EACH

1,222.22000

0400 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

81.000

SF  

13.33000

0405 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

598.000

SF  

18.22000

0410 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

12.000

LF  

13.33000

0415 *Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

50.000

LF  

20.00000

0420 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

205.56000

0425 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

51.000

EACH

388.89000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

11.000

EACH

222.22000

0435 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

427.78000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

21,901.000

LF  

0.13000

0460 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

33.33000

0465 *Construction Surveying 0.132

0.317

625-00000  
 

18,758.220.449

13,243.56

1.000

L S 

41,777.78000

0466 Const Surveying (Hour) 0.000

40.000

625-00001  
 

6,600.0040.000

6,600.00

40.000

HOUR

165.00000

0470 *Mobilization 0.600

0.000

626-00000  
 

135,031.640.600

0.00

1.000

L S 

225,052.73000

0475 *Public Information Services (Tier III) 0.498

0.166

626-01103  
 

5,337.820.664

1,334.46

1.000

L S 

8,038.89000

0480 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

175.000

GAL 

105.56000

0485 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

24.000

GAL 

183.33000

0490 *Pavement Marking Paint (Low VOC Solvent Base) 54.800

0.000

627-00012  
 

1,826.4854.800

0.00

529.000

GAL 

33.33000

0495 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

24.000

SF  

20.00000

0500 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

425.000

SF  

20.00000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Flagging 339.000

602.000

630-00000  
 

22,480.49941.000

14,381.78

2,840.000

HOUR

23.89000

0510 *Traffic Control Inspection 30.000

3.000

630-00007  
 

2,933.3733.000

266.67

78.000

DAY 

88.89000

0515 *Traffic Control Management 54.000

18.000

630-00012  
 

95,999.7672.000

23,999.94

139.000

DAY 

1,333.33000

0520 *Construction Traffic Sign (Panel Size A) 10.500

0.500

630-80341  
 

134.4211.000

6.11

30.000

EACH

12.22000

0525 *Construction Traffic Sign (Panel Size B) 33.000

-1.500

630-80342  
 

384.9331.500

-18.33

68.000

EACH

12.22000

0530 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

22,222.222.000

0.00

6.000

EACH

11,111.11000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

2,777.782.500

0.00

5.000

EACH

1,111.11000

0540 *Drum Channelizing Device 14.000

15.500

630-80360  
 

327.7529.500

172.21

336.000

EACH

11.11000

0545 Concrete Barrier (Temporary) 4,367.000

0.000

630-80370  
 

197,126.384,367.000

0.00

8,734.000

LF  

45.14000

0550 *Traffic Cone 50.000

45.000

630-80380  
 

105.4595.000

49.95

300.000

EACH

1.11000

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

3,135.00000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,443.690

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 0.000

-179.700

700-70019  
 

-179.70-179.700

-179.70

0.000

F A 

1.00000

0590 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,400.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,721,019.81323,622.694,955,459.13CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0450 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000
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PCN: 20962-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

CAT 52,000.000.0054,000.00CURRENT AMT0400 $ $ $

$ 1,773,019.81323,622.69$5,009,459.13$CURRENT AMTPROJECT TOTAL


